PLAN OF ACTION & MILESTONES

Innovation Gateway

	2017	2018				2019				2020]
	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2]
	Oct Dec. 17'	Jan Mar. 18'	Apr Jun. 18'	Jul Sep. 18'	Oct Dec. 18'	Jan Mar. 19'	Apr Jun. 19	Jul Sep. 19'	Oct Dec. 19'	Jan Mar. 20'	Apr Jun. 19	
TGM plan	PSU MURP	Consultant selection	Legal review									
	Scoping/SOW	Negotiations	Contract									
	PLA's/LOMA/Anne	xation	Start work —		\rightarrow	Plan completion						
Wastewater facility	Start work	Planning	Report writing	Onestop	Prelim engineering		\rightarrow	Construction —				completion 2021
	Feasibility study - First stop		Facility selection									
Land development												
River trail				Planning	Construction							
7th Street extension				Planning ———		\rightarrow	Engineering/Design				Construction? –	→
Water management				Flood analysis?			Engineering/Design	\longrightarrow			Construction? -	→
	RFP (Nov.) Financing											
Greenhouse	Power	Award/Contract	Construction	Grand Opening	First harvest							
Academic campus	2nd date OSU											
•												
Financing		PSU income survey				Begin financing (Jan.)		State (July)				
						Begin financing (Jan.)		Federal (Sept)				
	I	I	I	1	I	I	1	I	I	I	I	I