



## Change Order Request (COR)

Central Oregon Division  
 64500 O.B. Riley Road  
 Bend, OR 97701  
 541-388-0445

**PROJECT NAME:** John Day - West 7th Street Project  
**DATE:** 10/4/2022  
**CONTRACTOR:** Knife River  
**COR No.:** 1  
**ORIGINAL CONTRACT DATE:** 8/18/2022  
**CHANGE ORDER REQUEST TITLE:** Additional Underground

All work is to be completed in accordance with the project specifications. All provisions of the contract agreement remain in force.  
 Additional Sewer, Water, and Hydrant work as below. Pipe and structures to be provided by owner. Pricing for install only.

Item	Description	Quantity	Unit	Unit Cost	Total
33	6" Sewer	390	LF	\$ 74.00	\$ 28,860.00
34	6" Sewer Service	2	EA	\$ 2,375.00	\$ 4,750.00
35	Sewer Manhole	2	EA	\$ 7,350.00	\$ 14,700.00
36	8" Water	655	LF	\$ 76.00	\$ 49,780.00
37	6" Water	20	LF	\$ 108.00	\$ 2,160.00
38	4" Water	20	LF	\$ 108.00	\$ 2,160.00
39	Hydrant	2	EA	\$ 2,900.00	\$ 5,800.00
40	Power in Common Trench	655	LF	\$ 20.75	\$ 13,591.25
41	Power Vault	2	EA	\$ 4,000.00	\$ 8,000.00
<b>Total</b>					<b>\$ 129,801.25</b>

The contract time will be changed by: June 30th 2023 Completion

Owner:  
 \_\_\_\_\_  
 Signature:  
 \_\_\_\_\_  
 Date:  
 \_\_\_\_\_  
 Printed Name:  
 \_\_\_\_\_  
 Title:  
 \_\_\_\_\_

Contractor:  
Knife River  
 \_\_\_\_\_  
 Signature:  
 \_\_\_\_\_  
 Date: 10/7/22  
 \_\_\_\_\_  
 Printed Name: Kevin McCaul  
 \_\_\_\_\_  
 Title: Project Manager  
 \_\_\_\_\_