

Schedule 1.2  
Schedule of Services

Subject to the terms and conditions contained in this Agreement, Contractor will perform the Services in accordance with the following schedule, which schedule City and Contractor may modify from time to time by the parties' mutual and reasonable written agreement:

	<b>Project Phase</b>	<b>Begin on or before:</b>	<b>Completed on or before:</b>
<b>I.</b>	Schematic Design Services	January 21, 2022	March 7, 2022
<b>II.</b>	Construction Documents	March 14, 2022	June 24, 2022
<b>III.</b>	Bidding and Permitting Phase	June 27, 2022	August 27, 2022
<b>IV.</b>	Construction Administration	August 27, 2022	May 31, 2023